ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		Sprint Planning Meeti	1 day	Mon 20-03-0	Mon 20-03-0		Everyone
2		**Implement Database**	**4 days**	**Tue 20-03-03**	**Fri 20-03-06**	**1**	
3		Set up server equipment	4 days	Tue 20-03-03	Fri 20-03-06		Everyone
4		Set up SQL server	2 days	Tue 20-03-03	Wed 20-03-0		Ed,Barry
5		Create tables to hold organizational	2 days	Tue 20-03-03	Wed 20-03-04		Suho
6		**Be able to manage agents' and customers' accounts**	**5 days**	**Mon 20-03-09**	**Fri 20-03-13**	**2,3,4,5**	
7		Create SQL database and	1 day	Mon 20-03-09	Mon 20-03-09		Suho
8		Populate tables with employee	2 days	Mon 20-03-09	Tue 20-03-10		Daniel,Ed
9		Populate tables with customer	2 days	Mon 20-03-09	Tue 20-03-10		Barry,Alec,Suho
10		Test and fix connections	1 day	Wed 20-03-11	Wed 20-03-11	7,8,9	Suho
11		**Develop application**	**2 days**	**Thu 20-03-12**	**Fri 20-03-13**	**10**	
12		Develop forms to input and view table data	1 day	Thu 20-03-12	Thu 20-03-12		Barry,Alec,Suho
13		Test and fix form	1 day	Fri 20-03-13	Fri 20-03-13	12	Ed,Daniel



Project: comp2157_implementa
Date: Fri 20-02-28

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
14		**Generate quick estimates with data**	**4 days**	**Fri 20-03-13**	**Thu 20-03-19**	**6**	
15		Create SQL database and	1 day	Fri 20-03-13	Mon 20-03-16		Suho,Alec
16		Populate tables with commonly insured properties, values,	1 day	Fri 20-03-13	Mon 20-03-16		Barry,Ed,Daniel
17		Develop query strings for common	2 days	Tue 20-03-17	Wed 20-03-18	15,16	Everyone
18		Develop cost multipliers based on factors (age, area, etc)	2 days	Tue 20-03-17	Wed 20-03-18	15,16	Everyone
19		**Develop applcation**	**1 day**	**Thu 20-03-19**	**Thu 20-03-19**		
20		Develop web form to input and display	1 day	Thu 20-03-19	Thu 20-03-19	18	Suho,Barry
21		Test and fix bugs	1 day	Thu 20-03-19	Thu 20-03-19	18	Daniel,Alec,Ed
22		**To be able to view client profile**	**3 days**	**Fri 20-03-20**	**Tue 20-03-24**		
23		Create SQL connection	1 day	Fri 20-03-20	Fri 20-03-20	21	Suho,Alec



Project: comp2157_implementa
Date: Fri 20-02-28

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
24		Test connection	1 day	Fri 20-03-20	Fri 20-03-20	21	Ed,Barry,Daniel
25		Create web form to search client profile by field	1 day	Mon 20-03-23	Mon 20-03-23	24	Suho
26		Create web form to view client	1 day	Mon 20-03-23	Mon 20-03-23	24	Alec
27		Test client fields	1 day	Mon 20-03-2	Mon 20-03-2	24	Ed,Barry,Daniel
28		Fix bugs	1 day	Tue 20-03-24	Tue 20-03-24	27	Everyone
29		**To be alerted when clients are eligible for new insurance**	**2 days**	**Wed 20-03-25**	**Thu 20-03-26**		
30		Create SQL connec	1 day	Wed 20-03-2	Wed 20-03-2	28	Suho
31		Test connection	1 day	Wed 20-03-2	Wed 20-03-2	28	Suho
32		Copy promotion conditions for company into databases	1 day	Wed 20-03-25	Wed 20-03-25	28	Daniel
33		Add extra columns to hold promotion eligibility	1 day	Wed 20-03-25	Wed 20-03-25	28	Ed
34		Develop JavaScript functionality on client profile page to alert of	1 day	Wed 20-03-25	Wed 20-03-25	28	Alec



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
35		Develop functionality to update rates if	1 day	Wed 20-03-25	Wed 20-03-25	28	Barry
36		Test tables and JavaScript functionality	1 day	Thu 20-03-26	Thu 20-03-26	35	Alec,Suho,Barry
37		Fix Bugs	1 day	Thu 20-03-26	Thu 20-03-26	35	Daniel,Ed
38		Sprint Retrospective and Review	1 day	Fri 20-03-27	Fri 20-03-27	37	Everyone
39		Last minute changes	1 day	Fri 20-03-27	Fri 20-03-27	37	Everyone
40							
41		**Daily Scrum**	**19.03 days**	**Mon 20-03-0**	**Fri 20-03-27**		**Everyone**
42		Daily Scrum 1	15 mins	Mon 20-03-0	Mon 20-03-0		
43		Daily Scrum 2	15 mins	Tue 20-03-03	Tue 20-03-03		
44		Daily Scrum 3	15 mins	Wed 20-03-0	Wed 20-03-0		
45		Daily Scrum 4	15 mins	Thu 20-03-05	Thu 20-03-05		
46		Daily Scrum 5	15 mins	Fri 20-03-06	Fri 20-03-06		
47		Daily Scrum 6	15 mins	Mon 20-03-0	Mon 20-03-0		
48		Daily Scrum 7	15 mins	Tue 20-03-10	Tue 20-03-10		
49		Daily Scrum 8	15 mins	Wed 20-03-1	Wed 20-03-1		
50		Daily Scrum 9	15 mins	Thu 20-03-12	Thu 20-03-12		
51		Daily Scrum 10	15 mins	Fri 20-03-13	Fri 20-03-13		
52		Daily Scrum 11	15 mins	Mon 20-03-1	Mon 20-03-1		



Project: comp2157_implementa
Date: Fri 20-02-28

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
53		Daily Scrum 12	15 mins	Tue 20-03-17	Tue 20-03-17		
54		Daily Scrum 13	15 mins	Wed 20-03-1	Wed 20-03-1		
55		Daily Scrum 14	15 mins	Thu 20-03-19	Thu 20-03-19		
56		Daily Scrum 15	15 mins	Fri 20-03-20	Fri 20-03-20		
57		Daily Scrum 16	15 mins	Mon 20-03-2	Mon 20-03-2		
58		Daily Scrum 17	15 mins	Tue 20-03-24	Tue 20-03-24		
59		Daily Scrum 18	15 mins	Wed 20-03-2	Wed 20-03-2		
60		Daily Scrum 19	15 mins	Thu 20-03-26	Thu 20-03-26		
61		Daily Scrum 20	15 mins	Fri 20-03-27	Fri 20-03-27		

'20 Mar 01
T F S S M T W

Project: comp2157_implementa
Date: Fri 20-02-28

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: comp2157_implementa
Date: Fri 20-02-28

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: comp2157_implementa
Date: Fri 20-02-28

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: comp2157_implementa
Date: Fri 20-02-28

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: comp2157_implementa
Date: Fri 20-02-28

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: comp2157_implementa
Date: Fri 20-02-28

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			